CHESAPEAKE BLVD & FISHERMANS ROAD INFRASTRUCTURE IMPROVEMENTS

PROJECT TEAM

Project Manager: John Stevenson (664-7313)
Construction Inspector: Ryan Hudgins

Construction Manager: Rick Lobko

Design Team: None

Contractor: Va. Sign and Lighting

PROJECT DESCRIPTION: With the goal of promoting safe, healthy and inclusive neighborhoods, this |
project provides improvements to the pedestrian crossings along Chesapeake Boulevard.

FUTURE = PHASE .\J
OPTION 1

PROJECT BUDGET: $200,000

PROJECT STATUS
Planning: 100% Complete Chesapeake and Fishermans
Design: 100% Complete
Construction: 95% Complete
PROJECT SCHEDULE
Design Completion: May 2016 E,
Start of Construction: August 2016 E
Construction Completion:  Spring 2017
COMMUNITY CONNECTION
Civic League: Colonial Heights / Hyde Park, Bayview,

South Bayview W Budget

= Soentto e

Ward / Superward: 5/7

UPDATE: Storm water component of project delayed to Fall/Winter 2017. Construction nearing completion. Pedestrian signals activated and
complete. Traffic signal component completed. Jan 2017

LAST UPDATE: June 1, 2017 PROJECT NO: 16070



